SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:41AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 003 Const Calendar Day: 932 Date: 28-Mar-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  07:00 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, Moderate wind

Working Day If no, explain:

Diary: Dispute
cable erection at W2

March 28, 2012 u

Weather — partly cloudy, moderate wind

ABF Work Shift — 0700 — 1930

Strand No. 119

Floating completed before 1200. Forming and installing were done around 1330. No issues with wires.
Centerline is about 1 1/2” to the south.

Strand No. 120

Hauling started at 1320. Strand reached NDS at 1358 and SDS at 1427. It left SDS at 1434 and hauling
completed at 1520. Floating — side span floating started at 1553 and finished at 1557, west loop floating
started at 1553 and finished at 1558. JS forming started at 1545 and finished at 1611. NDS started forming
at 1609 and SDS at 1610. NDS finished forming at 1627 and SDS at 1718. JS started installing at 1623
and finished at 1630. NDS started installing at 1629, and SDS at 1720. NDS finished installing at 1653,
and SDS at 1740. No issues with wires.

Centerline is about 2" to the south.

Strand No. 121

Hauling started at 1610. Strand reached NDS at 1740 and SDS at 1812. It left SDS at 1820 and hauling
completed at 1905.

Centerline is about 6” to the south.

Miscellaneous
12th tier of divider plate extensions were installed at NDS.
Cable was tied down at both NDS and SDS at the end of work shift.

Labor(12 hours)

Jim Benninghove - Mike Draper, Mike Patillo, Ryan Evanchick, Tony Miranda

Matt Holt— Andy Zhen, Jonathan Biskner, Lonny Candelaria, Eduardo Jimenez-Padilla
Jerry Kubala —Jonathan Canites , Joe Stone, Ryan Nash, Rigo Gracias

OT - 2 hours (Shift 0900 to 1930, field 1230 to 1930)

‘ 04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 003  Date: 28-Mar-2012 Wednesday
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-PWS-125.067 Install & Adjust PWS 125-130
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 4.00 0.00 12.00 D
Ironworker APP LONNY CANDELARIA 8.00 4.00 0.00 12.00 D
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D
Ironworker APP Andy ZHEN 8.00 4.00 0.00 12.00 D
Ironworker FOR MATTHEW HOLT 8.00 4.00 0.00 12.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN NASH 8.00 4.00 0.00 12.00 D
Ironworker JNM JOSEPH STONE 8.00 4.00 0.00 12.00 D
Ironworker APP JONATHAN CANITES 8.00 4.00 0.00 12.00 D
Ironworker FOR JERRY KUBALA 8.00 4.00 0.00 12.00 D
Ironworker JNM MICHAEL DRAPER 8.00 4.00 0.00 12.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN EVANCHIK 8.00 4.00 0.00 12.00 D
Ironworker APP Tony Miranda 8.00 4.00 0.00 12.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 4.00 0.00 12.00 D

Tevezi

A ddrRptbyBiditem Page 2 of 2

[Py




